COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2002

ESTI MATE SUMVARY 13:19: 56
CONTI D: C11835 ESTI MATE NO. 0028 PROG SPEC YR 1994
PCN: 11835-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 837.0 DAYS TIVE ALLOW 1081 CALENDAR DAYS
| 70 AND BRI GHTON PHASE || PERCENT TIME:  77.43 ORI G TIME ALLOW 1081 CALENDAR DAYS
PROJIECT NO. I M 0704- 183
| 70 AND BRI GHTON PHASE ||
NAVE OF ROAD: I 70
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 29/ 2002 DATE TI ME STARTED 11/30/1998
ONE PLAI N VI EW RD DATE LET 10/ 01/ 1998 DATE WORK BEGAN  11/30/1998
DATE AWARDED 11/18/ 1998 DATE TI ME STOPPED 10/31/2003
DATE CONTRACT EXECUTED  11/18/1998 DATE ACCEPTED 10/ 31/ 2003
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 11/30/ 1998
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 24,361, 052. 34 PARTI Cl PATI NG $ 24,302,239.11 $ 551. 59
AWARD PROJECT AM: $ 22,480,550.56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 76% TOTAL EARNI NGS 24,302, 239. 11 551. 59
FUNDS AVAI LABLE: $ 58, 813. 23 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 24,302,239.11 551. 59
TOTAL CLAI VB $ 0. 00 RETAI NAGE -56, 201. 38 0. 00
SECURI TI ES ENCUVBERED 56, 201. 38 0. 00
NET EARNI NGS 24,302, 239.11 551. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANMOUNT DUE 24,302, 239. 11 551. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 551. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00210 *REMOVAL OF CONCRETE PAVENENT 6, 516. 630 6, 516. 630
M 0. 000 0.00
8. 00000 6, 516. 630 52, 133. 04
0065 202-00220 *REMOVAL OF ASPHALT NAT 14, 440. 270 14, 440. 270
M2 0. 000 0.00
5. 00000 14, 440. 270 72,201. 35
0070 202-00250 *REMOVAL OF PAVEMENT NARKI NG 1, 787. 590 1, 787. 590
M 0. 000 0.00
16. 14000 1, 787. 590 28, 851. 70
0075 202-00805 REMOVAL OF OVERHEAD S| GN STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0.00
0080 202-00810 REMOVAL OF GROUND SI GN 39. 000 39. 000
EACH 0. 000 0.00
120. 00000 39. 000 4, 680. 00
0085 202-00821 REMOVAL OF SI GN PANEL 2. 000 2.000
EACH 0. 000 0.00
115. 00000 2.000 230. 00
0090 202-00825 *REMOVAL OF FLASH NG BEACON 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0095 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0100 202-00858 *REMOVAL OF PEDESTAL POLE 0. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0105 202-01000 REMOVAL OF FENCE 841.100 841. 100
M 0. 000 0.00
14. 50000 841.100 12, 195. 95
0110 202-01130 REMOVAL OF GUARDRAIL TYPE 3 699. 500 699. 500
M 0. 000 0.00
14. 00000 699. 500 9, 793. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01140 REMOVAL OF GUARDRAI L TYPE 4 149. 700 149. 700
M 0. 000 0. 00
20. 00000 149. 700 2,994. 00
0120 202-04005 CLEAN VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0125 202-04100  ABANDON WELL 10. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0130 203-00060 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 57, 235. 470 57, 235. 470
MB 0. 000 0. 00
14. 00000 57, 235. 470 801, 296. 58
0135 203-01597  *POTHOLI NG 469. 000 454. 000
HOUR 15. 000 2, 025. 00
135. 00000 469. 000 63, 315. 00
0140 206-00000 *STRUCTURE EXCAVATI ON 5, 302. 100 5, 302. 100
MB 0. 000 0. 00
8. 00000 5, 302. 100 42,416. 80
0145 206-00060 *STRUCTURE BACKFILL (SPECI AL) (FLOWFILL) 137. 000 137. 000
MB 0. 000 0. 00
100. 00000 137. 000 13, 700. 00
0150 206-00100  STRUCTURE BACKFILL (CLASS 1) 2, 086. 630 2, 086. 630
MB 0. 000 0. 00
27. 50000 2, 086. 630 57, 382. 33
0155 207-00205 TOPSO L 316. 890 316. 890
MB 0. 000 0. 00
21. 00000 316. 890 6, 654. 69
0160 208-00015 SAND BAG 280. 000 280. 000
EACH 0. 000 0. 00
8. 00000 280. 000 2, 240. 00
0165 208-00020  SILT FENCE 521.190 521. 190
M 0. 000 0. 00
5. 00000 521.190 2, 605. 95



CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00050 STORM DRAI'N | NLET PROTECTI ON 9. 000 9. 000
EACH 0. 000 0. 00
170. 00000 9. 000 1, 530. 00
0175 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1.000
LS 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0180 208-00200 EROSI ON CONTROL SUPERVI SOR 1.000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1.000 3, 300. 00
0185 210-00001 RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0190 210-00810 RESET GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0195 210-00815 RESET SI GN PANEL 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0200 210-00831 *RESET TRAFFI C SI GNAL HEAD 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0205 210-00865 *RESET PEDESTRI AN SI GNAL HEAD 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 210-01000 *RESET FENCE 23.000 23. 000
M 0. 000 0. 00
33. 00000 23. 000 759. 00
0215 210-04010 ADJUST NMANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0220 210-04015 *MODI FY MANHOLE 0. 000 0. 000
EACH 0. 000 0. 00

2, 250. 00000 0. 000 0. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-04020 MODIFY | NLET 3.000 3. 000
EACH 0. 000 0.00
3, 150. 00000 3.000 9, 450. 00
0230 210-04050 ADJUST VALVE BOX 10. 000 10. 000
EACH 0. 000 0.00
260. 00000 10. 000 2, 600. 00
0235 212-00006  *SEEDI NG ( NATI VE) 0. 300 0. 000
HA 0. 300 1, 500. 00
5, 000. 00000 0. 300 1, 500. 00
0240 213-00003  *MJLCH NG (WEED FREE) 0. 000 0. 000
HA 0. 000 0.00
1, 780. 00000 0. 000 0.00
0245 213-00008  *MULCHI NG (WOOD CHI P) 52. 000 52. 000
B 0. 000 0.00
96. 00000 52. 000 4,992. 00
0250 213-00061 *MJLCH TACKI FI ER 0. 000 0. 000
KG 0. 000 0.00
10. 00000 0. 000 0. 00
0255 213-00500 TREE GRATE 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0260 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 1. 000
LS -0.500 -4,170.00
8, 340. 00000 0.500 4,170. 00
0265 214-00230 *DECI DUOUS TREE (75 MM CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
323. 00000 0. 000 0. 00
0270 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 540. 000 540. 000
EACH 0. 000 0.00
19. 00000 540. 000 10, 260. 00
0275 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 19. 000 19. 000
EACH 0. 000 0.00
115. 00000 19. 000 2,185. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 66. 000 66. 000
EACH 0. 000 0.00
23.00000 66. 000 1, 518. 00
0285 214-00910 *PERENNIALS (NO 1 CONTAI NER) 170. 000 170. 000
EACH 0. 000 0.00
9. 00000 170. 000 1, 530. 00
0290 214-00950 *PERENNIALS (NO. 5 CONTAI NER) 30. 000 30. 000
EACH 0. 000 0.00
19. 00000 30. 000 570. 00
0295 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 1. 000 1. 000
LS 0. 000 0.00
4,972. 00000 1. 000 4,972.00
0300 250- 00050  *MONI TORI NG TECHNI Cl AN 1, 034. 100 1, 034. 100
HOUR 0. 000 0.00
37. 40000 1, 034. 100 38, 675. 34
0305 250-00110 *HEALTH AND SAFETY OFFI CER 225.170 225.170
HOUR 0. 000 0.00
66. 08000 225.170 14, 879. 23
0310 250-00120  *MATERI AL SAMPLI NG AND DELI VERY 62. 000 62. 000
EACH 0. 000 0.00
66. 89000 62. 000 4,147.18
0315 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 2,801. 490 2, 801. 490
B 0. 000 0.00
6. 50000 2, 801. 490 18, 209. 69
0320 250-00210 *SOLI D WASTE DI SPOSAL 2,402.190 2,402. 190
B 0. 000 0.00
22.32000 2,402. 190 53, 616. 88
0325 250-00220 HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
B 0. 000 0.00
119. 62000 0. 000 0. 00
0330 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 3, 772. 260 3, 772. 260
T 0. 000 0.00
13. 00000 3, 772. 260 49, 039. 38



CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 304-09020 PERVEABLE AGGREGATE BASE COURSE 0. 000 0. 000
T 0. 000 0. 00
16. 00000 0. 000 0. 00
0340 308-00001  PORTLAND CEMENT 90. 390 90. 390
T 0. 000 0. 00
150. 00000 90. 390 13, 558. 50
0345 308-00100 PROCESSI NG CEMENT TREATED BASE 1, 544. 500 1, 544. 500
MR 0. 000 0. 00
5. 00000 1, 544. 500 7,722.50
0350 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG (ASPHALT) 401. 740 401. 740
T 0. 000 0. 00
90. 00000 401. 740 36, 156. 60
0355 403-34354  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (96) (PG 2, 829. 230 2, 829. 230
64-22
) T 0. 000 0. 00
37. 00000 2, 829. 230 104, 681. 51
0360 403-35345  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (109) (PG 0. 000 0. 000
76-28
T 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG) 0. 000 0. 000
L 0. 000 0. 00
0. 25000 0. 000 0. 00
0370 412-00600  *CONCRETE PAVEMENT (150 MV 48. 870 48. 870
MR 0. 000 0. 00
40. 00000 48. 870 1, 954. 80
0375 412-01100 *CONCRETE PAVEMENT (275 MV 2,149, 400 2.149. 400
MR 0. 000 0. 00
46. 80000 2, 149. 400 100, 591. 92
0380 412-01120 *CONCRETE PAVEMENT (275 MM (FAST TRACK) 0. 000 0. 000
MR 0. 000 0. 00
51. 20000 0. 000 0. 00
0385 412-01150 *CONCRETE PAVEMENT (290 MV) 2,793. 810 2,793. 810
MR 0. 000 0. 00

48. 15000 2,793. 810 134, 521. 95



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 412-01152  *CONCRETE PAVEMENT (290 MV) (FAST TRACK) 920. 680 920. 680
M2 0. 000 0. 00
52. 80000 920. 680 48, 611. 90
0395 412-01200 *CONCRETE PAVEMENT (300 MV) 2,904. 290 2,904. 290
M2 0. 000 0. 00
49. 10000 2,904. 290 142, 600. 64
0400 412-01250  *CONCRETE PAVEMENT (315 MV) 6, 001. 730 6, 001. 730
M2 0. 000 0. 00
50. 45000 6, 001. 730 302, 787. 28
0405 412-01252  *CONCRETE PAVEMENT (315 MV) (FAST TRACK) 5, 739. 870 5, 739. 870
M2 0. 000 0. 00
55. 50000 5, 739. 870 318, 562. 78
0410 412-01352  *CONCRETE PAVEMENT (340 MV) (FAST TRACK) 469. 890 469. 890
M2 0. 000 0. 00
58. 20000 469. 890 27, 347. 60
0415 420-00200 *GEOTEXTI LE (WEED BARRI ER) 1, 366. 000 1, 366. 000
M2 0. 000 0. 00
1. 50000 1, 366. 000 2, 049. 00
0420 503-00042  *DRILLED CAI SSON (1050 MV) 23. 000 23. 000
M 0. 000 0. 00
550. 00000 23. 000 12, 650. 00
0425 503-00048  *DRILLED CAI SSON (1200 MV 59. 500 59. 300
M 0. 000 0. 00
475. 00000 59. 300 28, 167. 50
0430 503-00060 *DRILLED CAI SSON (1500 MV) 55. 260 55. 260
M 0. 000 0. 00
850. 00000 55. 260 46, 971. 00
0435 504-04100  *NMECHANI CALLY STABI LI ZED EARTH WALL 2, 206. 550 2, 206. 550
M2 0. 000 0. 00
350. 00000 2, 206. 550 772,292. 50
0440 504-04150  MECHANI CALLY STABI LI ZED EARTH WALL ( TEMPORARY) 2,517. 830 2,517. 830
M2 0. 000 0. 00
153. 00000 2,517. 830 385, 227. 99



CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 504- 08000 STONE RETAI NI NG WALL 0. 000 0. 000
we 0. 000 0. 00
350. 00000 0. 000 0.00
0450 506- 00030 *GROUTED RI PRAP 24.000 24.000
M3 0. 000 0.00
133. 00000 24.000 3,192. 00
0455 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 151. 230 151. 230
VB 0. 000 0. 00
250. 00000 151. 230 37, 807. 50
0460 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 40. 570 40. 570
M3 0. 000 0.00
280. 00000 40.570 11, 359. 60
0465 601- 03040 * CONCRETE CLASS D (BRI DGE) 88.510 88.510
VB 0. 000 0. 00
375. 00000 88.510 33,191. 25
0470 601-03050 *CONCRETE CLASS D (WALL) 107. 000 107. 000
M3 0. 000 0.00
600. 00000 107. 000 64, 200. 00
0475 601-40300 *STRUCTURAL CONCRETE COATI NG 4,192. 000 4,192. 000
we 0. 000 0. 00
4.03000 4,192. 000 16, 893.76
0480 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 17, 455. 890 17, 455. 890
KG 0. 000 0.00
1.20000 17, 455. 890 20, 947. 07
0485 603-01150 *375 MM REI NFORCED CONCRETE PI PE 211.000 211. 000
M 0. 000 0. 00
180. 00000 211. 000 37, 980. 00
0490 603-01180 *450 MM REI NFORCED CONCRETE PI PE 520. 000 520. 000
M 0. 000 0.00
140. 00000 520. 000 72, 800. 00
0495 603-01240 *600 MM REI NFORCED CONCRETE PI PE 134. 000 134. 000
M 0. 000 0. 00

220. 00000 134. 000 29, 480. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01360 *900 MM REI NFORCED CONCRETE Pl PE 189. 000 189. 000
M 0. 000 0. 00
320. 00000 189. 000 60, 480. 00
0505 603-01600 *1500 MV REI NFORCED CONCRETE Pl PE 117. 000 117. 000
M 0. 000 0. 00
590. 00000 117. 000 69, 030. 00
0510 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0515 603-07360 *900 MM REI NFORCED CONCRETE Pl PE ( JACKED) 58. 000 58. 000
M 0. 000 0. 00
1, 087. 25000 58. 000 63, 060. 50
0520 603-07600 *1500 MM REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0525 604-16005 |NLET TYPE 16 (2 M 8. 800 8. 800
EACH 0. 000 0. 00
2,170. 00000 8. 800 19, 096. 00
0530 604-16505 | NLET TYPE 16 (DOUBLE) (2 M 4. 250 4. 250
EACH 0. 000 0.00
2, 580. 00000 4. 250 10, 965. 00
0535 604-16605 | NLET TYPE 16 (TRIPLE) (2 M 3. 000 3. 000
EACH 0. 000 0. 00
4, 670. 00000 3. 000 14, 010. 00
0540 604-16610 | NLET TYPE 16 (TRIPLE) (4 M 0. 000 0. 000
EACH 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0545 604-19000  *I NLET SPECI AL 2. 000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0550 604-25005 VANE GRATE INLET (2 M 9. 000 9. 000
EACH 0. 000 0.00
3, 150. 00000 9. 000 28, 350. 00



CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-30005 *MANHOLE SLAB BASE (2 M 5. 000 5. 000
EACH 0. 000 0. 00
2, 800. 00000 5. 000 14, 000. 00
0560 604-30010 *MANHOLE SLAB BASE (4 M 15. 000 15. 000
EACH 0. 000 0.00
3, 760. 00000 15. 000 56, 400. 00
0565 604-31000 MANHOLE BOX BASE ( SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
18, 500. 00000 2.000 37, 000. 00
0570 604-31010 *MANHOLE BOX BASE (4 M 0. 000 0. 000
EACH 0. 000 0.00
5, 800. 00000 0. 000 0. 00
0575 604-31015 *MANHOLE BOX BASE (6 M 0. 000 0. 000
EACH 0. 000 0. 00
7, 420. 00000 0. 000 0.00
0580 604-39000 MANHOLE SPECI AL 6. 000 6. 000
EACH 0. 000 0.00
760. 00000 6. 000 4, 560. 00
0585 605- 00040 100 MV PERFORATED PI PE UNDERDRAI N 0. 000 0. 000
M 0. 000 0. 00
32. 00000 0. 000 0.00
0590 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 297.100 297.100
M 0. 000 0.00
45. 85000 297. 100 13, 622. 04
0595 606- 00405 GUARDRAI L TYPE 4 (SPECI AL) 273.700 273.700
M 0. 000 0. 00
165. 00000 273.700 45, 160. 50
0600 606-00420 GUARDRAI L TYPE 4 (STYLE CA) 349. 350 349. 350
M 0. 000 0.00
155. 00000 349. 350 54, 149. 25
0605 606- 00450 GUARDRAI L TYPE 4 (STYLE CE) 206. 000 206. 000
M 0. 000 0. 00

350. 00000 206. 000 72,100. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 606- 00465  GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 3, 063. 000 3, 063. 000
M 0. 000 0.00
85. 00000 3, 063. 000 260, 355. 00
0615 606-01340  *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0620 606-01370  *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0. 000 0.00
940. 00000 2. 000 1, 880. 00
0625 606- 02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4.000 4.000
EACH 0. 000 0.00
1, 520. 00000 4.000 6, 080. 00
0630 606-10420  *BRIDGE RAIL TYPE 4 (SECTION A) 326. 100 326. 100
M 0. 000 0.00
200. 00000 326. 100 65, 220. 00
0635 606-10421 *BRIDGE RAIL TYPE 4 (SECTION B) 73.500 73.500
M 0. 000 0.00
215. 00000 73.500 15, 802. 50
0640 607-11580  FENCE ( TEMPORARY) 839. 260 839. 260
M 0. 000 0.00
7. 00000 839. 260 5,874, 82
0645 607-15000 FENCE CONCRETE (SOUND BARRI ER) 175. 070 175. 070
Ve 0. 000 0.00
250. 00000 175. 070 43, 767.50
0645 MATERI AL ALLOWANCE 601A PRECAST WALL SEGMENTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0645 MATERI AL ALLOWANCE 601A PRECAST WALL SEGMVENTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0650 607-52900  *LINE POST (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0.00

49. 60000 0. 000 0. 00
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 607-52905 *END POST (CHAIN LI NK) 12. 000 12. 000
EACH 0. 000 0.00
130. 00000 12. 000 1, 560. 00
0660 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 18. 000 18. 000
EACH 0. 000 0. 00
150. 00000 18. 000 2, 700. 00
0665 607-53172 *FENCE CHAIN LINK (1800 MV 619. 200 619. 200
M 0. 000 0. 00
17. 00000 619. 200 10, 526. 40
0670 607-60216 *4.8 METER GATE SINGLE (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0675 607-60220 *6 METER GATE SINGLE (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0680 607-60266 *4.8 METER GATE DOUBLE (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0685 608-00000 CONCRETE S| DEWALK 906. 540 906. 540
M2 0. 000 0. 00
28. 00000 906. 540 25, 383. 12
0690 608-00010 CONCRETE CURB RAMP 125. 480 125. 480
M2 0. 000 0. 00
112. 00000 125. 480 14, 053. 76
0695 608-01000  *BI TUM NOUS SI DEWALK 26. 050 26. 050
T 0. 000 0. 00
155. 00000 26. 050 4,037.75
0700 608-01010  *BI TUM NOUS CURB RAMP 0. 000 0. 000
T 0. 000 0. 00
200. 00000 0. 000 0. 00
0705 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 207. 700 207. 700
M 0. 000 0. 00
45. 00000 207. 700 9, 346. 50
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 594. 380 594. 380
M 0. 000 0. 00
49. 00000 594. 380 29, 124. 62
0715 609-21900 CURB AND GUTTER TYPE 2 SPECI AL 42.700 42.700
M 0. 000 0. 00
61. 00000 42.700 2, 604. 70
0720 609-24004 GUTTER TYPE 2 (1200 MV 10. 300 10. 300
M 0. 000 0. 00
82. 00000 10. 300 844. 60
0725 609-60011 *CURB TYPE 6 (SECTION M 197. 000 197. 000
M 0. 000 0. 00
19. 00000 197. 000 3, 743. 00
0730 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 188. 140 188. 140
M2 0. 000 0. 00
50. 00000 188. 140 9, 407. 00
0735 613-00200 *50 MM ELECTRI CAL CONDUI T 569. 200 569. 200
M 0. 000 0. 00
20. 00000 569. 200 11, 384. 00
0740 613-00201 *50 MM ELECTRI CAL CONDUI T ( JACKED) 969. 800 969. 800
M 0. 000 0. 00
48. 00000 969. 800 46, 550. 40
0745 613-00300 *75 MM ELECTRI CAL CONDUI T 0. 000 0. 000
M 0. 000 0. 00
47. 65000 0. 000 0. 00
0750 613-00301 *75 MM ELECTRI CAL CONDUI T ( JACKED) 77. 500 77. 500
M 0. 000 0. 00
60. 00000 77.500 4, 650. 00
0755 613-00400 *100 MM ELECTRI CAL CONDUI T 179. 400 149. 400
M 0. 000 0. 00
45. 50000 149. 400 6, 797. 70
0760 613-00401  *100 MM ELECTRI CAL CONDUI T ( JACKED) 1,211. 600 1,211. 600
M 0. 000 0. 00
39. 00000 1,211. 600 47,252. 40
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 2, 743. 200 2, 743. 200
M 0. 000 0. 00
33. 00000 2, 743. 200 90, 525. 60
0770 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 4,772.900 4,772.900
M 0. 000 0. 00
18. 00000 4,772.900 85, 912. 20
0775 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 2, 667. 900 2, 667. 900
M 0. 000 0. 00
18. 70000 2, 667. 900 49, 889. 73
0780 613-01400 *100 MM ELECTRI CAL CONDUI T ( PLASTI Q) 2, 636. 800 2, 636. 800
M 0. 000 0. 00
21. 00000 2, 636. 800 55, 372. 80
0785 613-07000 *PULL BOX ( SPECI AL) 25. 000 25. 000
EACH 0. 000 0.00
580. 00000 25. 000 14, 500. 00
0790 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0795 613-15000  *FLOODLI GHT 9. 000 9. 000
EACH 0. 000 0.00
1, 490. 00000 9. 000 13, 410. 00
0795 MATERI AL ALLOMNCE 613L M SC LI GHT MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 613-30005  *LIGHT STANDARD AND LUM NAI RE ( PEDESTRI AN) 5. 000 5. 000
EACH 0. 000 0.00
2, 185. 00000 5. 000 10, 925. 00
0805 613-32350  *LIGHT STANDARD STEEL (10.7 METER) 13. 000 13. 000
EACH 0. 000 0. 00
1, 170. 00000 13. 000 15, 210. 00
0805 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11835-BI D ESTI MATE RUN
PRQJECT: I M 0704- 183 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0810 613-32390  *LI GHT STANDARD STEEL (11.9 METER) 14. 000 12. 000
EACH 2.000 2,920.00
1, 460. 00000 14. 000 20, 440. 00
0810 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0815 613-32500 *LI GHT STANDARD STEEL (15.2 METER) 24.000 24.000
EACH 0. 000 0.00
1, 490. 00000 24. 000 35, 760. 00
0815 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0820 613-40000 *CONCRETE FOUNDATI ON PAD 38. 000 34. 000
EACH 15. 000 7,305. 00
487. 00000 49. 000 23, 863. 00
0825 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 33. 000 31. 000
EACH 2.000 1, 660. 00
830. 00000 33. 000 27, 390. 00
0830 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 24.000 24.000
EACH 0. 000 0.00
872. 00000 24. 000 20, 928. 00
0830 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0835 613-72100 *LUM NAI RE Hl GH PRESSURE SODI UM (WALL TYPE) (100 WATT) 20. 000 20. 000
EACH 0. 000 0.00
1, 260. 00000 20. 000 25, 200. 00
0835 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0840 614-00011 SI GN PANEL (CLASS I) 26. 330 26. 330
we 0. 000 0. 00
225. 00000 26. 330 5,924. 25
0845 614-00012 SI GN PANEL (CLASS I1) 10. 540 10. 540
M 0. 000 0.00
300. 00000 10. 540 3, 162. 00
0850 614-00013 SIGN PANEL (CLASS I11) 138. 130 138.130
we 0. 000 0. 00
200. 00000 138.130 27,626. 00
0850 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0850 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0850 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0850 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0850 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0855 614-00044 TI MBER SI GN POST 89X89 MM 3. 800 3. 800
M 0. 000 0. 00
26. 00000 3. 800 98. 80
0860 614-00066 TI MBER SI GN PCST 140X140 MM 61. 200 61. 200
M 0. 000 0.00
28. 00000 61. 200 1,713. 60
0865 614-00216 STEEL SI GN POST (50.8X50.8 MM TUBI NG 46. 200 46. 200
M 0. 000 0. 00

45. 00000 46. 200 2,079.00
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 614-00220 STEEL SI GN POST (63.5X63.5 MM TUBI NG 2.200 2.200
M 0. 000 0. 00
65. 00000 2.200 143. 00
0875 614-00375  STEEL SIGN POST (S 75X11) 0. 000 0. 000
M 0. 000 0. 00
30. 00000 0. 000 0. 00
0880 614-00612  STEEL SI GN POST (W 150X18) 7.000 7.000
M 0. 000 0. 00
90. 00000 7.000 630. 00
0885 614-00818  STEEL SI GN POST (W 200X27) 12. 000 12. 000
M 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0890 614-03001 CONCRETE FOOTI NG ( TYPE 1) 2.000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0895 614-03003 CONCRETE FOOTI NG ( TYPE 3) 2. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0900 614-10015 OVERPASS MOUNTED SI GN BRACKET 1. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0905 614-10123 VAR ABLE MESSAGE SI GN (I NSTALL ONLY) 4. 000 4. 000
EACH 0. 000 0. 00
13, 000. 00000 4. 000 52, 000. 00
0910 614-10950 *SI GN BRI DGE STRUCTURE (29 TO LESS THAN 31 METER 0. 000 0. 000
FRA
\E) EACH 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0915 614-11000 *SI GN BRI DGE STRUCTURE (31 TO LESS THAN 33 METER 2. 000 2.000
FRANE)
EACH 0. 000 0. 00
36, 000. 00000 2.000 72, 000. 00
0920 614-30100 *BALANCED BUTTERFLY STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0925 614-60150  *CANTI LEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0930 614-60250 *CANTI LEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2. 000 2.000
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0935 614-60300 *CANTI LEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1. 000 1. 000
EACH 0. 000 0.00
14, 500. 00000 1. 000 14, 500. 00
0940 614-60350  *CANTI LEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0945 614-70112  *TRAFFI C SI GNAL FACE (300) 2.000 2.000
EACH 0. 000 0.00
357. 00000 2.000 714. 00
0950 614-70117  *PEDESTRI AN SI GNAL FACE (400) 14. 000 14. 000
EACH 0. 000 0. 00
498. 00000 14. 000 6, 972. 00
0955 614-70324  *TRAFFI C SI GNAL FACE (200- 200- 200) 8. 000 8. 000
EACH 0. 000 0.00
505. 00000 8. 000 4, 040. 00
0960 614-70328  *TRAFFI C SI GNAL FACE (300- 200- 200) 4. 000 4. 000
EACH 0. 000 0. 00
484. 00000 4. 000 1, 936. 00
0965 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 21. 000 21. 000
EACH 0. 000 0.00
625. 00000 21. 000 13, 125. 00
0970 614-70432  *TRAFFI C SI GNAL FACE (200- 200- 200- 200) 2. 000 2.000
EACH 0. 000 0. 00
568. 00000 2.000 1, 136. 00
0975 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 3.000 3. 000
EACH 0. 000 0.00
6, 875. 00000 3. 000 20, 625. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0980 614-72866 *FI RE PREEMPTION UNIT AND TI MER 6. 000 6. 000
EACH 0. 000 0.00
2, 355. 00000 6. 000 14, 130. 00
0985 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 731. 000 731. 000
M 0. 000 0. 00
48. 00000 731. 000 35, 088. 00
0990 614-72875 *LOOP DETECTOR W RE 716. 800 716. 800
M 0. 000 0. 00
8. 50000 716. 800 6, 092. 80
0995 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 6. 000 5. 000
EACH 1. 000 257. 00
257. 00000 6. 000 1, 542. 00
1000 614-72890 *SPAN W RE CABLE 88. 000 88. 000
M 0. 000 0. 00
28. 00000 88. 000 2, 464. 00
1005 614-72891  *TELEPHONE | NTERCONNECT W RE 10, 588. 600 10, 588. 600
M 0. 000 0. 00
10. 00000 10, 588. 600 105, 886. 00
1010 614-80000  *FLASHI NG BEACON 4. 000 4. 000
EACH 0. 000 0.00
1, 245. 00000 4. 000 4, 980. 00
1015 614-81000  *TRAFFI C SI GNAL- LI GHT POLE STEEL 4. 000 4. 000
EACH 0. 000 0. 00
7, 300. 00000 4. 000 29, 200. 00
1020 614-81010  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 6. 000 6. 000
EACH 0. 000 0.00
9, 825. 00000 6. 000 58, 950. 00
1020 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1021 614-81010  TRAFFIC Sl GNAL- LI GHT POLE STEEL (1 MAST ARM 6. 000 6. 000
ADDI TI ONAL REVI SED MAST ARV
EACH 0. 000 0.00
3, 167. 26000 6. 000 19, 003. 56
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0.00
26, 500. 00000 2.000 53, 000. 00
1030 614-86238  *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 3. 000 3.000
( FULL- ACTUATED) EAcH 0. 000 0. 00
2,297. 00000 3. 000 6, 891. 00
1035 614-86240  *TRAFFI C SI GNAL CONTROLLER (TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
18, 276. 00000 1. 000 18, 276. 00
1035 MATERI AL ALLOMNCE 614F TRAFFI C SI GNAL CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 614-86740  *WEATHER MONI TORI NG SYSTEM 1. 000 1. 000
LS 0. 000 0.00
38, 000. 00000 1. 000 38, 000. 00
1045 614-86755  *DElI CI NG SYSTEM 0. 000 0. 000
LS 0. 000 0. 00
254, 000. 00000 0. 000 0. 00
1050 614-87020  *OPTI CAL TRANSCEI VER 4. 000 4. 000
EACH 0. 000 0.00
1, 050. 00000 4. 000 4, 200. 00
1055 614-87040  *CABLE | NNERDUCT (1 | NCH) 1, 817. 400 1, 817. 400
M 0. 000 0. 00
6. 15000 1, 817. 400 11, 177.01
1060 614-87310  *TRAFFI C MANAGEMENT SYSTEM BUI LDI NG EQUI PNVENT 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
1065 614-87315  *SOFTWARE SYSTEM 1. 000 1. 000
LS 0. 000 0. 00
46, 000. 00000 1. 000 46, 000. 00
1070 614-87320 *CLOSED ClI RCUI T TELEVI SI ON 4. 000 4. 000
EACH 0. 000 0.00
16, 850. 00000 4. 000 67, 400. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1075 614-87325 *CLOSED CIRCUI T TELEVI SI ON POLE 3. 000 3. 000
EACH 0. 000 0. 00
7, 360. 00000 3. 000 22,080. 00
1080 619-06040 *DN100 DUCTI LE | RON PI PE 13. 000 13. 000
M 0. 000 0.00
210. 00000 13. 000 2,730.00
1080 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1085 619-06060 *DN150 DUCTI LE | RON PI PE 24.000 24.000
M 0. 000 0.00
105. 00000 24.000 2,520. 00
1085 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1085 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1090 619-06120 *DN300 DUCTI LE | RON PI PE 2.000 2.000
M 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
1090 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1095 619-06200 *DN500 DUCTI LE | RON PI PE 78. 000 78. 000
M 0. 000 0. 00
770. 00000 78. 000 60, 060. 00
1095 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1095 MATERI AL ALLOWANCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1100 619-06240  *DN600 DUCTILE | RON PI PE 0. 000 0. 000
M 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
1100 MATERI AL ALLOMNCE 619B DUCTI LE | RON PI PE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 619-10040 *DN100 WELDED STEEL Pl PE 8. 000 0. 000
M 8. 000 480. 00
60. 00000 8. 000 480. 00
1110 619-10060 *DN150 WELDED STEEL Pl PE 188. 970 188. 970
M 0. 000 0. 00
70. 00000 188. 970 13, 227. 90
1115 619-10300 *DN750 WELDED STEEL Pl PE 0. 000 0. 000
M 0. 000 0. 00
800. 00000 0. 000 0. 00
1120 619-40060 *DN20 COPPER Pl PE 3. 000 3.000
M 0. 000 0. 00
52. 00000 3. 000 156. 00
1125 619-50080  *DN25 PLASTIC PI PE 655. 920 655. 920
M 0. 000 0. 00
19. 00000 655. 920 12, 462. 48
1130 619-50120 *DN40 PLASTIC PI PE 250. 000 250. 000
M 0. 000 0. 00
20. 00000 250. 000 5, 000. 00
1135 619-50160 *DN50 PLASTIC PI PE 0. 000 0. 000
M 0. 000 0. 00
31. 00000 0. 000 0. 00
1140 619-50320  *DN100 PLASTIC PI PE 0. 000 0. 000
M 0. 000 0. 00
48. 00000 0. 000 0. 00
1145 619-50480  *DN150 PLASTIC PI PE 33.520 33.520
M 0. 000 0. 00
39. 00000 33.520 1, 307. 28
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1150 619-75032  *DN100 GATE VALVE 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
1155 619-75048  *DN150 GATE VALVE 2. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
1160 619-76160  *DN500 BUTTERFLY VALVE 2.000 2.000
EACH 0. 000 0.00
14, 500. 00000 2.000 29, 000. 00
1165 619-78048  *DN150 FI RE HYDRANT 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
1170 621-00450  *DETOUR PAVEMENT 1, 905. 090 1, 905. 090
M2 0. 000 0. 00
20. 00000 1, 905. 090 38, 101. 80
1175 623-00156  *| RRI GATI ON BUBBLER 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
1180 623-00212  *DN300 POP- UP SPRAY SPRI NKLER 91. 000 91. 000
EACH 0. 000 0.00
25. 00000 91. 000 2,275. 00
1185 623-01706  *DN20 BACKFLOW PREVENTER 1. 000 1. 000
EACH 0. 000 0. 00
1, 368. 00000 1. 000 1, 368. 00
1190 623-02006  *DN20 DRAI N VALVE 6. 000 6. 000
EACH 0. 000 0.00
56. 00000 6. 000 336. 00
1195 623-03108  *DN25 AUTOVATI C CONTROL VALVE 8. 000 8. 000
EACH 0. 000 0. 00
128. 00000 8. 000 1, 024. 00
1200 623-04000 *CONTROL WRE 24 VOLT 2, 474. 000 2, 474. 000
M 0. 000 0. 00
0. 35000 2, 474.000 865. 90
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 623-04008 *DN25 QUI CK- COUPLER VALVE 4.000 2.000
EACH 0. 000 0. 00
133. 00000 2.000 266. 00
1210 623-05012 *DN40 GATE VALVE 0. 000 0. 000
EACH 0. 000 0.00
61. 00000 0. 000 0.00
1215 623-07006 *DN20 WATER METER 1.000 1. 000
EACH 0. 000 0. 00
1, 889. 00000 1.000 1, 889. 00
1220 623-08112 *12 STATI ON AUTQOVATI C CONTROLLER 0. 000 0. 000
EACH 0. 000 0.00
2, 650. 00000 0. 000 0. 00
1225 623-08124 *24 STATI ON AUTOVATI C CONTROLLER 1.000 1. 000
EACH 0. 000 0. 00
3, 176. 00000 1.000 3, 176. 00
1230 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 1.000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
1231 625-00001 CONSTRUCTI ON SURVEY!I NG ( HOURLY) ADDI TI ONAL SURVEY!I NG 213. 000 213. 000
MCR LI NE | TEM
HOUR 0. 000 0. 00
100. 00000 213. 000 21, 300. 00
1235 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
, 928, 921. 00000 1. 000 1,928, 921.00
1240 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 1. 000
LS 0. 000 0. 00
7, 400. 00000 1.000 7, 400. 00
1245 627-00001 * PAVEMENT MARKI NG PAI NT 1,704.520 1,704.520
L 0. 000 0.00
7.80000 1, 704. 520 13, 295. 26
1250 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
we 0. 000 0. 00

16. 14000 0. 000 0. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1255 627-00004  *EPOXY PAVEMENT MARKI NG 924. 560 924. 560
M 0. 000 0.00
18. 20000 924. 560 16, 826. 99
1260 627-00025 *100 MM PAVEMENT MARKI NG TAPE ( REMOVABLE) 263. 000 263. 000
M 0. 000 0.00
7.00000 263. 000 1, 841. 00
1265 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 0. 000 0. 000
M 0. 000 0.00
7. 00000 0. 000 0. 00
1270 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (1.5 MM 0. 000 0. 000
VORD- SYMBOL
( ) M2 0. 000 0.00
161. 00000 0. 000 0. 00
1275 627-30310 *PREFORVED PLASTI C PAVEMENT MARKING (1.5 MM 0. 000 0. 000
M 0. 000 0.00
50. 00000 0. 000 0. 00
1280 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 91. 900 91. 900
VORD- SYMBOL
( ) M2 0. 000 0.00
138. 81000 91. 900 12, 756. 64
1285 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 163. 100 163. 100
M 0. 000 0.00
72. 00000 163. 100 11, 743. 20
1290 629-01001  *SURVEY MONUMENT ( TYPE 1) 38. 000 38. 000
EACH 0. 000 0.00
250. 00000 38. 000 9, 500. 00
1295 629-01005  *SURVEY MONUMENT ( TYPE 5) 1. 000 0. 800
EACH 0. 200 60. 00
300. 00000 1. 000 300. 00
1300 629-01011  *SURVEY MONUMENT (TYPE 1A) 1. 000 0. 800
EACH 0.200 100. 00
500. 00000 1. 000 500. 00
1305 630-00000 FLAGG NG 12, 582. 000 12, 582. 000
HOUR 0. 000 0.00
27. 00000 12, 582. 000 339, 714. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 630-00002 TRAFFI C CONTROL SUPERVI SOR 525. 000 525. 000
DAY 0. 000 0. 00
265. 00000 525. 000 139, 125. 00
1315 630-00003 UNI FORMED TRAFFI C CONTROL 1, 680. 580 1, 680. 580
HOUR 0. 000 0.00
44. 00000 1, 680. 580 73, 945. 52
1320 630-00004 TRAFFI C CONTROL VEH CLE 4.000 4.000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
1325 630-00007 TRAFFI C CONTROL | NSPECTI ON 219. 000 219. 000
DAY 0. 000 0.00
120. 00000 219. 000 26, 280. 00
1330 630-80001 FLASHI NG BEACON ( PORTABLE) 9. 000 9. 000
EACH 0. 000 0. 00
900. 00000 9. 000 8, 100. 00
1335 630-80335 BARRI CADE (TYPE 3 M A) ( TEMPORARY) 24.000 24.000
EACH 0. 000 0.00
150. 00000 24.000 3, 600. 00
1340 630-80336 BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
1345 630-80337 BARRI CADE (TYPE 3 M C) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0.00
1350 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 166. 000 166. 000
EACH 0. 000 0. 00
90. 00000 166. 000 14, 940. 00
1355 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 105. 000 105. 000
EACH 0. 000 0.00
100. 00000 105. 000 10, 500. 00
1360 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 75. 590 75.590
we 0. 000 0. 00

150. 00000 75.590 11, 338. 50
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 6. 000
TYPE
) EACH 0. 000 0. 00
2,500. 00000 6. 000 15, 000. 00
1370 630- 80359 PORTABLE MESSAGE S| GN PANEL 1, 414. 000 1, 414. 000
DAY 0. 000 0.00
100. 00000 1,414.000 141, 400. 00
1375 630-80360 DRUM CHANNELI ZI NG DEVI CE 450. 000 450. 000
EACH 0. 000 0. 00
45. 00000 450. 000 20, 250. 00
1380 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3,422.900 3,422.900
M 0. 000 0.00
45. 00000 3,422. 900 154, 030. 50
1385 630-80380 TRAFFI C CONE 330. 000 330. 000
EACH 0. 000 0. 00
14. 00000 330. 000 4,620. 00
1390 630-80391 CHANNELI ZI NG DEVI CE ( Fl XED) 72.000 72.000
EACH 0. 000 0.00
45. 00000 72.000 3, 240. 00
1395 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
1400 630-86100 RI VER SAFETY NET 0. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
1405 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1410 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1415 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1420 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1425 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT -21,584.900 -21,584.900
F A 0. 000 0. 00
1. 00000 -21,584.900 -21,584.90
1430 700-70022 F/A QT PILOT 6, 165. 600 6, 165. 600
FA 0. 000 0. 00
1. 00000 6, 165. 600 6, 165. 60
1435 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700-70035 F/ A RAI LROAD FLAGG NG 17, 163. 110 17, 163. 110
FA 0. 000 0. 00
1. 00000 17, 163. 110 17, 163. 11
1445 700- 70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70040 F/ A RAI LROAD FLAGGE NG UTI LI TY- SW TCHVAN ( BNSF) 204, 993. 440 203, 356. 200
FA 0. 000 0. 00
1. 00000 203, 356. 200 203, 356. 20
1455 700- 70210 F/ A LI GHTS ( TEMPORARY) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700-70260 F/ A WATER TAPS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1465 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1470 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 182, 476. 100 182, 476. 100
FA 0. 000 0. 00

1. 00000 182, 476. 100 182, 476. 10
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1970 900-00012 ADDED | TEM (METER)/ FENCE CHAI N LI NK ( TEMP) 626. 000 626. 000
M 0. 000 0. 00
28. 21000 626. 000 17, 659. 46
1975 900- 00007 ADDED | TEM (EACH)/ | NVERT ADJUSTMENT 1. 000 1.000
EACH 0. 000 0.00
1, 750. 00000 1. 000 1, 750. 00
1980 900- 00007 ADDED | TEM ( EACH)/ ADDED COLLAR @ 1500 MM CONNECTI ON 1.000 1. 000
EACH 0. 000 0. 00
2, 605. 00000 1.000 2, 605. 00
1985 900- 00007 ADDED | TEM (EACH)/ TYPE P MANHCOLE 5. 000 5. 000
EACH 0. 000 0.00
10, 712. 00000 5. 000 53, 560. 00
1990 900-00014 ADDED | TEM (LUMP SUM/ RELAY Pl PE 1.000 1. 000
LS 0. 000 0. 00
1, 381. 80000 1.000 1,381.80
1995 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL OF STORM SEVER VAULT 1. 000 1.000
LS 0. 000 0.00
12, 170. 00000 1. 000 12,170.00
2000 900- 00007 ADDED | TEM (EACH)/ CORE DRILL MH M 1.000 1. 000
EACH 0. 000 0. 00
406. 00000 1.000 406. 00
2005 900- 00006 ADDED | TEM (DOLLAR)/ ADDED STORM SEWER MOBI LI ZATI ON 8, 200. 000 8, 200. 000
DOL 0. 000 0.00
1. 00000 8, 200. 000 8, 200. 00
2010 900-00014 ADDED | TEM (LUMP SUM/ LOAD/ HAUL RUBBLE 1.000 1. 000
LS 0. 000 0. 00
10, 221. 85000 1. 000 10, 221. 85
2020 900-00014 ADDED | TEM (LUMP SUM/ ELI M NATED WATERLI NE 1. 000 1.000
LS 0. 000 0.00
16, 144. 87000 1. 000 16, 144. 87
2025 900- 00006 ADDED | TEM ( DOLLAR)/ | NCENTI VE PAYMENT 267, 660. 000 267, 660. 000
DOL 0. 000 0. 00

1. 00000 267, 660. 000 267, 660. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

2030 900-00014 ADDED | TEM (LUMP SUM/ ELI M NATED BUTTERFLY SI GN 1.000 1. 000
STRUCTURE
LS 0. 000 0. 00
5, 427. 00000 1.000 5,427.00
2035 900-00021 ADDED | TEM ( SQUARE METER)/ REMOVAL OF CURI NG COVPOUNDC 373.300 373.300
M 0. 000 0.00
10. 76000 373. 300 4,016.71
2040 900-00014 ADDED | TEM (LUMP SUM/ TEMPORARY TRAFFI C SI GNALS 1.000 1. 000
LS 0. 000 0. 00
23, 694. 52000 1. 000 23, 694. 52
2045 900- 00007 ADDED | TEM (EACH)/ STORM COVER PLATES 9. 000 9. 000
EACH 0. 000 0.00
970. 68000 9. 000 8,736.12
2050 900- 00007 ADDED | TEM ( EACH)/ PHOTOCELLS FOR LUM N HPS (W) 20. 000 20. 000
100
( W EACH 0. 000 0. 00
192. 50000 20. 000 3, 850. 00
2055 900- 00007 ADDED | TEM (EACH)/ MODI FI ED TYPE "C' | NLET 1. 000 1.000
EACH 0. 000 0.00
4, 944. 00000 1. 000 4, 944. 00
2060 900- 00007 ADDED | TEM ( EACH)/ REPLACE SPAN W RE POLE 1.000 1. 000
EACH 0. 000 0. 00
3, 634. 25000 1.000 3,634. 25
2070 900- 00007 ADDED | TEM (EACH)/ LI GHT POLE SUPPORTS- MCR 24 9. 000 9. 000
EACH 0. 000 0.00
1,212. 59000 9. 000 10, 913.31
2075 900- 00014 ADDED | TEM (LUMP SUM/ UPRR REALI LGNMENT CROSSI NG 1.000 1. 000
LS 0. 000 0. 00
1, 477.58000 1.000 1,477.58
2080 900- 00006 ADDED | TEM (DOLLAR)/ SPECI FI CATI ONS PRI CE ADJUSTMENT -1, 899. 520 -1,899.520
DOL 0. 000 0.00
1. 00000 -1,899. 520 -1,899. 52
2085 900- 00006 ADDED | TEM (DOLLAR)/ 100MM WELDED STEEL JACKED 18, 833. 210 18, 833. 210
DOL 0. 000 0. 00

1. 00000 18, 833. 210 18,833. 21
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2090 630-00009 TRAFFI C CONTROL VEHI CLE (TRUCK) MCR 28 W TH | MPACT 1. 000 1. 000
ATTENUATOR
EACH 0. 000 0.00
34, 000. 00000 1. 000 34, 000. 00
2095 900- 00006  ADDED | TEM (DOLLAR)/ SUBCONTRACTOR LI EN 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2105 900- 00007  ADDED | TEM (EACH)/ TEMP LI GHTING - MR 15 71. 000 71. 000
EACH 0. 000 0.00
140. 65000 71. 000 9, 986. 15
2115 900- 00006  ADDED | TEM (DOLLAR)/ TEMPORARY Sl GNAL HEAD MCR 30 1, 153. 190 1, 153. 190
DOL 0. 000 0. 00
1. 00000 1, 153. 190 1, 153. 19
2120 900-00014  ADDED | TEM (LUMP SUM)/ CATHODI C PROTECTI ON MCR 31 1. 000 1. 000
LS 0. 000 0.00
1, 266. 40000 1. 000 1, 266. 40
2125 900- 00006  ADDED | TEM (DOLLAR)/ TMS ADDI TI ONAL WORK 50, 571. 540 50, 571. 540
DOL 0. 000 0. 00
1. 00000 50, 571. 540 50, 571. 54
2130 900-00014  ADDED | TEM (LUMP SUM)/ CATHODI C PROTECTI ON COSTS MCR 1. 000 1. 000
33
LS 0. 000 0.00
113. 32000 1. 000 113. 32
2135 900-00014  ADDED | TEM (LUMP SUM)/ WATER BILL MR 34 1. 000 1. 000
LS 0. 000 0. 00
1, 368. 86000 1. 000 1, 368. 86
2145 900- 00006  ADDED | TEM (DOLLAR)/ ROADWAY STABI LI ZATI ON MCR 36 4,840.120 4,840.120
DOL 0. 000 0.00
1. 00000 4,840.120 4,840. 12
2150 900-00014  ADDED | TEM (LUMP SUM)/ NOBI LI ZATI ON FUTURE SI GN MCR 37 1. 000 1. 000
LS 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00
2155 900-00014  ADDED | TEM (LUMP SUM)/ TEMPORARY ROAD MCR 38 1. 000 1. 000
LS 0. 000 0.00
1, 643. 23000 1. 000 1, 643. 23
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2160 900- 00006  ADDED | TEM (DOLLAR)/ ADDI TI ONAL GRADI NG MCR 39 2,827.770 2,827.770
DOL 0. 000 0.00
1. 00000 2,827.770 2,827.77
2165 900- 00006 ADDED | TEM (DOLLAR)/ REVI SED JO NTS @ RETAI NI NG WALLS 20, 387. 610 20, 387. 610
MCR 40
DOL 0. 000 0.00
1. 00000 20, 387. 610 20, 387. 61
2170 900- 00005 ADDED | TEM (DAY)/ CMO 2 DAILY ACCELERATI ON 365. 000 365. 000
DAY 0. 000 0.00
2, 146. 72000 365. 000 783, 552. 80
2175 900- 00014  ADDED | TEM (LUMP SUM/ CMD 2 | NCENTI VE PAYMENT 1. 000 1. 000
LS 0. 000 0.00
467, 166. 00000 1. 000 467, 166. 00
2180 900- 00014  ADDED | TEM (LUMP SUM)/ REPLACE RCP W TH PVC 1. 000 1. 000
LS 0. 000 0.00
1, 587. 00000 1. 000 1, 587. 00
2190 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) MEDI AN COVER CONC. 2, 300. 850 2, 230. 850
150MM MCR 43
M 0. 000 0.00
51. 08000 2, 230. 850 113, 951. 82
2195 900- 00014  ADDED | TEM (LUMP SUM/ POVWER TO Al R MONI TORI NG 1. 000 1. 000
STATI ONS
LS 0. 000 0.00
1, 756. 86000 1. 000 1, 756. 86
2200 900- 00006 ADDED | TEM (DOLLAR)/ TMS BORI NG 17, 710. 480 17, 710. 480
DOL 0. 000 0.00
1. 00000 17, 710. 480 17, 710. 48
2205 900- 00014  ADDED | TEM (LUMP SUM/ REVI SED FI BER OPTI C 1. 000 1. 000
LS 0. 000 0.00
4,974. 86000 1. 000 4,974. 86
2210 900- 00014  ADDED | TEM (LUMP SUM/ MCR 47, MODI FY LI GHT SUPPORTS 1. 000 1. 000
LS 0. 000 0.00
2, 315. 07000 1. 000 2,315.07
2215 700-70035 F/ A MCR 48, UPRR RE-ALI GN 2,578. 840 2,578. 840
F A 0. 000 0.00
1. 00000 2,578. 840 2,578. 84
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PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2220 700-70270 F/ A WATER LI NES REPLACE WATER VAULT 29, 284. 260 29, 284. 260
FA 0. 000 0. 00
1. 00000 29, 284. 260 29, 284. 26
2225 614-10050  MODI FI CATI ON OF OVERHEAD SI GN STRUCTURE MCR # 2. 000 2.000
EACH 0. 000 0. 00
901. 00000 2.000 1, 802. 00
2230 900-00006  ADDED | TEM (DOLLAR)/ UPRR SI GNAL RELOCATI ON - MCR # 529. 070 529. 070
DOL 0. 000 0. 00
1. 00000 529. 070 529. 07
2235 900-00014  ADDED | TEM (LUMP SUM)/ MODI FI CATI ONS TO VMS SYSTEN 1. 000 0. 000
LS 1. 000 4,414.59
4, 414. 59000 1. 000 4,414.59
2240 900-00014  ADDED | TEM (LUMP SUM)/ ELECTI CAL MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0. 00
12, 368. 77000 0. 000 0. 00
2245 900-00014  ADDED | TEM (LUMP SUM)/ CASTLE ROCK, CONCRETE WORK 1. 000 0. 000
LS 0. 000 0. 00
10, 561. 95000 0. 000 0. 00
2350 900-00014  ADDED | TEM (LUMP SUM)/ SHORI NG AT MSE WALL E @ ABUT 5 1. 000 0. 000
E-17-UP
LS 0. 000 0. 00
17, 095. 69000 0. 000 0. 00
CAT 0200  CURRENT AMT $12, 885, 643.87 $ 16, 551. 59 $12, 829, 065. 62
CAT NO0300 STRUCTURE E-17- UR
1475 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
850, 000. 00000 1. 000 850, 000. 00
1480 206- 00000  *STRUCTURE EXCAVATI ON 90. 000 90. 000
MB 0. 000 0. 00
8. 00000 90. 000 720. 00
1485 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 0. 000 0. 000
MB 0. 000 0. 00
12. 00000 0. 000 0. 00




CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17-UR

1490 206-00315 STRUCTURE BACKFI LL (MECHANI CALLY STABI LI ZED EARTH 1,521. 000 1,521. 000
WALL
) VB 0. 000 0. 00
37. 00000 1,521. 000 56, 277. 00
1495 503-00030 *DRI LLED CAI SSON (750 MV 114.620 114.620
M 0. 000 0.00
290. 00000 114. 620 33, 239. 80
1500 503-00036 *DRI LLED CAI SSON (900 MV 89. 500 89. 400
M 0. 000 0. 00
350. 00000 89. 400 31, 290. 00
1505 503-00072 *DRI LLED CAI SSON (1800 MM 192. 010 192. 010
M 0. 000 0.00
930. 00000 192. 010 178, 569. 30
1510 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 41. 060 41. 060
VB 0. 000 0. 00
280. 00000 41. 060 11, 496. 80
1515 512-00101 BEARI NG DEVI CE (TYPE 1) 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
1520 512-00102 BEARI NG DEVI CE (TYPE I1) 26. 000 26. 000
EACH 0. 000 0. 00
950. 00000 26. 000 24, 700. 00
1525 512-00103 BEARI NG DEVI CE (TYPE I11) 2.000 2.000
EACH 0. 000 0.00
7, 900. 00000 2.000 15, 800. 00
1530 513-00690 BRI DGE DRAI'N ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
1535 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MM 97. 270 97. 270
M 0. 000 0.00
475. 00000 97. 270 46, 203. 25
1540 518-01006 BRI DGE EXPANSI ON DEVI CE (0-150 MV 37.960 37. 960
M 0. 000 0. 00

900. 00000 37.960 34, 164. 00



CONTI D: C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE E-17- UR
1545 518-01012 BRI DGE EXPANSI ON DEVI CE (0-300 MV 29. 800 28. 800
M 0. 000 0. 00
2, 200. 00000 28. 800 63, 360. 00
1550 601-03040 *CONCRETE CLASS D ( BRI DGE) 3, 340. 162 3, 340. 162
MB 0. 000 0. 00
375. 00000 3, 340. 162 1, 252, 560. 75
1550 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1550 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1550 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1555 601- 05040 CONCRETE CLASS S (BRI DGE) 318. 000 318. 000
MB 0. 000 0. 00
700. 00000 318. 000 222, 600. 00
1560 601- 06040  *CONCRETE CLASS SF (SILICA FUME MODI FI ED) 706. 460 706. 460
MB 0. 000 0. 00
800. 00000 706. 460 565, 168. 00
1565 601-40300 *STRUCTURAL CONCRETE COATI NG 9, 152. 000 9, 152. 000
M2 0. 000 0. 00
4. 03000 9, 152. 000 36, 882. 56
1570 602- 00000  *REI NFORCI NG STEEL 17, 220. 000 17, 220. 000
KG 0. 000 0.00
1. 05000 17, 220. 000 18, 081. 00
1575 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 530, 271. 000 530, 271. 000
KG 0. 000 0. 00
1. 20000 530, 271. 000 636, 325. 20
1580 606-10400 *BRIDGE RAIL TYPE 4 685. 490 685. 490
M 0. 000 0. 00
185. 00000 685. 490 126, 815. 65
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17-UR

1585 606- 10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 153. 660 153. 660
M 0. 000 0. 00
200. 00000 153. 660 30, 732. 00
1590 607-53137 *FENCE CHAIN LI NK (SPECIAL) (900 MV 10. 660 10. 660
M 0. 000 0.00
190. 00000 10. 660 2,025. 40
1595 607-53161 *FENCE CHAIN LI NK (SPECI AL) (1500 MM 149. 000 149. 000
M 0. 000 0. 00
90. 00000 149. 000 13, 410. 00
1600 613-00200 *50 MM ELECTRI CAL CONDUI T 615. 700 615.700
M 0. 000 0.00
20. 00000 615. 700 12, 314.00
1605 613-00400 *100 MM ELECTRI CAL CONDUI T 615. 700 615. 700
M 0. 000 0. 00
45. 50000 615. 700 28,014. 35
1610 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 615. 700 615.700
M 0. 000 0.00
33. 00000 615. 700 20, 318. 10
1615 613-01125 *31 MM ELECTRI CAL CONDUI T ( PLASTI C) 234.500 234. 500
M 0. 000 0. 00
11. 00000 234.500 2,579.50
1620 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 727.000 727.000
M 0. 000 0.00
18. 70000 727.000 13, 594. 90
1625 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 1, 184. 000 1,184.000
M\M 0. 000 0. 00
18. 50000 1,184. 000 21, 904. 00
1630 618-00173 PRESTRESSED CONCRETE | (BT1830) (SPECIAL) 1, 565. 300 1, 565. 300
M 0. 000 0.00
575. 00000 1, 565. 300 900, 047. 50
1630 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI'T 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11835-BI D ESTI MATE RUN
PRQJECT: I M 0704- 183 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E-17- UR
1630 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1630 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1630 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1630 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1630 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1635 618-00185 PRESTRESSED CONCRETE | (BT2130) (SPECI AL) 333. 300 333. 300
M 0. 000 0.00
700. 00000 333. 300 233, 310. 00
1635 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1635 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1640 618-00501 *PRESTRESSED CONCRETE | (BT VARI ABLE) (SPECI AL) 486. 000 486. 000
M 0. 000 0.00
1, 125. 00000 486. 000 546, 750. 00
2015 900- 00014  ADDED | TEM (LUMP SUM/ TRENCH BOX AT ABUT 14 1. 000 1. 000
LS 0. 000 0.00
9, 271. 47000 1. 000 9, 271. 47
2065 900-00014  ADDED | TEM (LUMP SUM/ G RDER LI NE GRI NDI NG 1. 000 1. 000
LS 0. 000 0.00
2, 710. 36000 1. 000 2,710. 36
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE E-17- UR
2110 900- 00006  ADDED | TEM (DOLLAR)/ REDESI GN REI NFORCI NG STEEL - MCR 17, 792. 850 17, 792. 850
29
DOL 0. 000 0.00
1. 00000 17, 792. 850 17,792. 85
2140 900-00014  ADDED | TEM (LUMP SUM)/ PIER 4 REBAR REPAIR E-17- UR MCR 1. 000 1. 000
35
LS 0. 000 0. 00
693. 00000 1. 000 693. 00
2185 900-00014  ADDED | TEM (LUMP SUM)/ BRI DGE RAI L TRANSI TI ONS 1. 000 1. 000
LS 0. 000 0.00
3, 545. 00000 1. 000 3, 545. 00
CAT 0300  CURRENT AMT $ 6, 085, 500.74 $ 0.00$ 6, 083, 265. 74
CAT NO0301 STRUCTURE E-17- UQ
1645 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
1650 206- 00000  *STRUCTURE EXCAVATI ON 50. 000 50. 000
MB 0. 000 0. 00
8. 00000 50. 000 400. 00
1655 206- 00065  STRUCTURE BACKFI LL (FLOWFILL) 124. 000 124. 000
MB 0. 000 0. 00
88. 00000 124. 000 10, 912. 00
1660 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 22. 490 22. 490
M 0. 000 0. 00
475. 00000 22. 490 10, 682. 75
1665 601-03040 *CONCRETE CLASS D (BRI DGE) 45. 000 45. 000
MB 0. 000 0. 00
375. 00000 45. 000 16, 875. 00
1670 601-40300 *STRUCTURAL CONCRETE COATI NG 36. 000 36. 000
M2 0. 000 0. 00
4. 03000 36. 000 145. 08
1675 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 4,398. 000 4,398. 000
KG 0. 000 0. 00
1. 20000 4, 398. 000 5,277. 60




CONTI D C11835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E-17-UQ

1680 606-10405 *BRI DGE RAIL TYPE 4 (SPECIAL) 6. 000 6. 000
M 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
1685 613-00200 *50 MM ELECTRI CAL CONDUI T 85. 400 85. 400
M 0. 000 0. 00
20. 00000 85. 400 1, 708. 00
1690 613-00400 *100 MM ELECTRI CAL CONDUI T 85. 400 85. 400
M 0. 000 0. 00
45.50000 85. 400 3,885.70
1695 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 85. 400 85. 400
M 0. 000 0. 00
33. 00000 85. 400 2,818.20
CAT 0301 CURRENT AMT $ 228,904.33 % 0.00$% 228,904.33

CAT NO0302 STRUCTURE E-17-US

1700 206-00000 *STRUCTURE EXCAVATI ON 7.000 7.000
VB 0. 000 0. 00
8. 00000 7.000 56. 00
1705 206-00100 STRUCTURE BACKFILL (CLASS 1) 272.000 272.000
M3 0. 000 0.00
27.50000 272.000 7, 480. 00
1710 206-00315 STRUCTURE BACKFI LL (MECHANI CALLY STABI LI ZED EARTH 418. 000 418. 000
WALL
) VB 0. 000 0. 00
37. 00000 418. 000 15, 466. 00
1715 503-00030 *DRI LLED CAI SSON (750 MV 132. 030 132. 030
M 0. 000 0.00
290. 00000 132.030 38, 288. 70
1716 503-00200 CAlI SSON ( SPECI AL) STR. E-17-US 0. 000 0. 000
M 0. 000 0. 00
333. 50000 0. 000 0.00
1720 503-00048 *DRI LLED CAI SSON (1200 MM 53. 150 53. 150
M 0. 000 0.00

475. 00000 53. 150 25, 246. 25
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE E-17-US

1721 503-00200 CAlI SSON (SPECI AL) STR. E-17-US 0. 000 0. 000
M 0. 000 0. 00
546. 25000 0. 000 0.00
1725 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
1730 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 32.130 32.130
M 0. 000 0. 00
475. 00000 32.130 15, 261. 75
1735 601-03040 * CONCRETE CLASS D ( BRI DGE) 160. 000 160. 000
M3 0. 000 0.00
375. 00000 160. 000 60, 000. 00
1740 601-05040 CONCRETE CLASS S (BRI DGE) 310. 000 310. 000
VB 0. 000 0. 00
700. 00000 310. 000 217, 000. 00
1745 601-06040 *CONCRETE CLASS SF (SILICA FUME MODI FI ED) 28. 100 28. 100
M3 0. 000 0.00
800. 00000 28.100 22, 480. 00
1750 601-40300 *STRUCTURAL CONCRETE COATI NG 477.000 477.000
we 0. 000 0. 00
4.03000 477.000 1,922.31
1755 602- 00000 * REI NFORCI NG STEEL 3, 325. 000 3, 325. 000
KG 0. 000 0.00
1. 05000 3, 325. 000 3,491. 25
1760 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 46, 830. 000 46, 830. 000
KG 0. 000 0. 00
1. 20000 46, 830. 000 56, 196. 00
1765 606- 10405 *BRI DGE RAIL TYPE 4 (SPECIAL) 52. 000 52. 000
M 0. 000 0.00
200. 00000 52. 000 10, 400. 00
1770 613-01125 *31 MM ELECTRI CAL CONDUI T ( PLASTI C) 65. 000 65. 000
M 0. 000 0. 00

11. 00000 65. 000 715. 00
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PCN: 11835-BI D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE E-17-US
1775 613-01300 *75 MM ELECTRI CAL CONDUI T (PLASTI C) 59. 000 59. 000
M 0. 000 0. 00
18. 70000 59. 000 1,103. 30
1780 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 2, 428. 000 2, 428. 000
MM 0. 000 0. 00
18. 50000 2, 428. 000 44,918. 00
CAT 0302 CURRENT AMI $  528,024.56 $ 0.00$ 528,024.56
CAT NO0303 STRUCTURE F-17- FX
1785 403-35345  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 0. 000 0. 000
76-28
T 0. 000 0. 00
38. 00000 0. 000 0. 00
1790 503-00048  *DRILLED CAI SSON (1200 MV) 157. 650 157. 650
M 0. 000 0. 00
475. 00000 157. 650 74, 883. 75
1795 512-00101  BEARI NG DEVI CE (TYPE I) 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
1800 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 6. 000
EACH -2.000 - 16, 000. 00
8, 000. 00000 4. 000 32, 000. 00
1805 515-00120  *WATERPROOFI NG ( MEVBRANE) 1, 163. 600 1, 163. 600
M2 0. 000 0. 00
8. 37000 1, 163. 600 9, 739. 33
1810 601-03040 *CONCRETE CLASS D ( BRI DGE) 738. 000 738. 000
MB 0. 000 0. 00
375. 00000 738. 000 276, 750. 00
1815 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
M2 0. 000 0. 00
4. 03000 0. 000 0. 00
1820 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 160, 455. 000 160, 455. 000
KG 0. 000 0. 00
1. 20000 160, 455. 000 192, 546. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-17-FX

1825 606- 10405 *BRI DGE RAIL TYPE 4 (SPECIAL) 176. 000 176. 000
M 0. 000 0. 00
200. 00000 176. 000 35, 200. 00
1830 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 181. 000 181. 000
M 0. 000 0. 00
18. 70000 181. 000 3,384.70

CAT 0303 CURRENT AMT $ 632,903.78 % -16,000.00% 632,903.78
CAT NO0304 STRUCTURE E-17-UP

1835 202- 00400 *REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
1840 206-00000 *STRUCTURE EXCAVATI ON 1,579. 000 1,579. 000
MB 0. 000 0. 00
8. 00000 1,579. 000 12,632.00
1845 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 2,614.000 2,614. 000
VB 0. 000 0. 00
27.50000 2,614.000 71, 885. 00
1850 503-00036 *DRI LLED CAI SSON (900 MV 466. 720 466. 720
M 0. 000 0. 00
350. 00000 466. 720 163, 352. 00
1855 503-00072 *DRI LLED CAI SSON (1800 MV) 184.770 184.770
M 0. 000 0. 00
930. 00000 184.770 171, 836. 10
1860 512-00102 BEARI NG DEVI CE (TYPE I 1) 18. 000 18. 000
EACH 0. 000 0. 00
950. 00000 18. 000 17, 100. 00
1865 513-00690 BRI DGE DRAI N ( SPECI AL) 5. 000 5. 000
EACH 0. 000 0. 00
8, 000. 00000 5. 000 40, 000. 00
1870 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MM 55. 190 55. 190
M 0. 000 0. 00

475. 00000 55. 190 26, 215. 25
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-UP

1875 601-03040  *CONCRETE CLASS D (BRI DGE) 2, 496. 000 2, 496. 000
B 0. 000 0.00
375. 00000 2, 496. 000 936, 000. 00
1880 601-05040 CONCRETE CLASS S (BRI DGE) 155. 000 155. 000
B 0. 000 0.00
700. 00000 155. 000 108, 500. 00
1885 601-06040 *CONCRETE CLASS SF (SILICA FUVE MODI FI ED) 250. 000 250. 000
B 0. 000 0.00
800. 00000 250. 000 200, 000. 00
1890 601-40300  *STRUCTURAL CONCRETE COATI NG 2,701. 000 2,701. 000
MR 0. 000 0.00
4.03000 2,701. 000 10, 885. 03
1895 602-00000  *REI NFORCI NG STEEL 38, 030. 000 38, 030. 000
KG 0. 000 0.00
1. 05000 38, 030. 000 39, 931. 50
1900 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 383, 803. 000 383, 803. 000
KG 0. 000 0.00
1. 20000 383, 803. 000 460, 563. 60
1905 606-10400 *BRI DGE RAIL TYPE 4 213. 000 213. 000
M 0. 000 0.00
185. 00000 213. 000 39, 405. 00
1910 606-10405 *BRI DGE RAIL TYPE 4 (SPECI AL) 198. 000 198. 000
M 0. 000 0.00
200. 00000 198. 000 39, 600. 00
1915 606-10421  *BRIDGE RAIL TYPE 4 (SECTI ON B) 7.100 7.100
M 0. 000 0.00
215. 00000 7.100 1,526. 50
1920 613-00200 *50 MM ELECTRI CAL CONDUI T 390. 400 390. 400
M 0. 000 0.00
20. 00000 390. 400 7,808. 00
1925 613-00400  *100 MV ELECTRI CAL CONDUI T 0. 000 0. 000
M 0. 000 0.00

45.50000 0. 000 0. 00
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PCN: 11835- Bl D ESTI MATE RUN 01/ 29/ 2002
PRQJECT: I M 0704- 183 ESTI MATE NO 0028 13:19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-UP

1930 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 0. 000 0. 000
M 0. 000 0. 00
33. 00000 0. 000 0.00
1935 613-01125 *31 MM ELECTRI CAL CONDUI T (PLASTI Q) 119. 800 119. 800
M 0. 000 0.00
11. 00000 119. 800 1,317.80
1940 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 433. 100 433. 100
M 0. 000 0. 00
18. 70000 433. 100 8, 098. 97
1945 618-00173 PRESTRESSED CONCRETE | (BT1830) (SPECIAL) 941. 100 941. 100
M 0. 000 0.00
575. 00000 941. 100 541, 132. 50
1945 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI'T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1945 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1945 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1950 618-00501 * PRESTRESSED CONCRETE | (BT VARI ABLE) (SPECI AL) 729.000 729.000
M 0. 000 0.00
1, 125. 00000 729. 000 820, 125. 00
1950 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI'T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1950 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1950 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11835- Bl D ESTI MATE RUN
PRQJECT: I M 0704- 183 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-UP

1950 MATERI AL ALLOMANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2100 900- 00006 ADDED | TEM (DOLLAR)/ UTILITY CONFLICT - MCR 27 1, 160. 810 1, 160. 810
DOL 0. 000 0. 00
1. 00000 1,160. 810 1,160. 81
CAT 0304 CURRENT AMI $ 3,894, 075.06 $ 0.00$ 3,894, 075. 06

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1955 620- 00005 FI ELD OFFI CE ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
84, 500. 00000 1. 000 84, 500. 00
1960 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
21, 500. 00000 1. 000 21, 500. 00
1965 620-00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 106, 000. 00 $ 0.00% 106, 000. 00

PRQJECT TOTAL CURRENT AMI $24, 361, 052.34 $ 551. 59 $24, 302, 239. 09



